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Recent Progress
Milestones

Short-term goals
Issues and Concerns



Recent Progress - Mechanical

Complete designs
Cooling system, motherboard,cables
Complete to some level

Develop assembly and installation procedures
Much progress - "final" draft

Preliminary Design Review
Complete

Finalize silicon strip detector design
Complete

Finalize pad detector design in September
Pending arrival and testing of both standard
and double metal prototypes
Ongoing...



Additional Mechanical Progress

Finite element analysis of rohacell cage
Addressed stress levels at Si/glue joint

Completed Rohacell environmental studies
Long-term studies continue

Investigated rad-hardness of Rohacell

Finite element analysis of air cooling with
updated MCM (size, die size, plenum
dimensions, power levels) 20oC @ 9m/s
Currently machining components for
full-system test

Draft of MVD lift table proposal



Recent Progress - Electronics

Analysis of beam test data
Further studies with laser station
Finalize input for final ASIC development
In progress- nearly finished

Design TGV5 tiny
Rework discriminator threshold, add variable
feedback resistor
Submit for fab in mid-July
Submitted in October

Design and procure preprototype MCM
Design now, fab in Sept/Oct
Will begin die testing using probe cards
Design complete, untested die,
submitted in October


